

## **Amendment 350 Contract No. 229944**

### **To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System**

This Amendment 350 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 8<sup>th</sup> day of SEPTEMBER, 2015, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### **Recitals**

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation, and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to schedule, configure, design, develop and test a solution to unblock and re-block purged blocked cards on the Agency Website (AGW). This work is performed per RFI 726 ORCA *Unblocking and Re-blocking Purged Blocked Cards v7.0* as approved by the Agencies on July 22, 2015.
- C. The Parties agree that the Work necessary to implement the solution will be performed and compensated as described below.

## **Agreement**

### **Section 1.0 Description of Work**

The Contractor will:

1.1 Modify the Agency Website (AGW) Range Block function to skip the OLS check when a single card range block is performed. This will allow the system to create card block work orders for cards that have been purged from the system but are potentially still in use.

1.2 The Contractor will update system documentation which has been identified as:

- (a) SEA-00365 ORCA Agency Website Operations Manual
- (b) SEA-01535 ORCA Agency Website Functional Specification

### **Section 2.0 Schedule**

2.1 The Work described in Section 1.0 will be completed in Maintenance Release 31.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

### **Section 3.0 Compensation Changes**

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

#### **VI. IMPLEMENTATION**

##### **SPECIAL PROGRAMS**

<b>LUMP SUM COST</b>
--------------------------

#### **Amendment No. 350**

To provide a solution to unblock and re-block purged blocked cards on the Agency Website (AGW)	
<b>TOTAL</b>	<b>\$19,589</b>

#### Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Fifty shall remain in effect.


IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

**Vix Technology (USA) Inc.**

By: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

  
General Manager  
8/14/15


**The Agencies**

By: \_\_\_\_\_

Their: \_\_\_\_\_

On behalf of the Agencies

Date: \_\_\_\_\_

  
on behalf of operations manager  
9/8/15